




Process

The Kahler Slater Team worked with the Core Committee using their 5D Process as outlined below:



Discover	<i>Project Kick-off Meeting Workshop 1</i>	July 9, 2013 July 25, 2013
Dream	<i>Workshop 2</i>	August 12, 2013
Define	<i>Workshop 3</i>	August 30, 2013
Design	<i>Workshop 4 Workshop 5 Workshop 6</i>	September 23, 2013 October 21, 2013 November 26, 2013
Deliver	<i>Designs Complete Assemble Report Complete Master Plan</i>	December 2013 January 2014 May 2014